

FOR INFORMATION

NAHIP Advisory Committee Annual Meeting 2020

Agenda Item 1.1

Last updated: 4 September 2020

Prepared by M Nye and E Sears

PROGRESS ON NAHIP ADVISORY COMMITTEE MEETING 2019 ACTION ITEMS

Item	Description	Who	When	Status
1	Confirm the Aus. Gov. DoA NAHIP Coordinator going forward.	A Breed	Dec-19	Complete. A Breed confirmed to be the DAWE NAHIP Rep going forward.
2	Prepare a report on readership analytics of AHSQ.	E Sears	Jan-20	Complete. Report circulated 20 Mar 2020.
3	Include a section for feedback on AHSQ in the survey of exports and TMAD divisions.	E Sears and R Niall	Oct-19	Complete. Feedback survey updated to include target questions on AHIA and AHSQ. Survey distributed Nov 2019. Limited responses received.
4	Continue reviewing POU1 and AVI1 project data fields and confirm the additional detailed data requirements of these data projects.	A Breed	Jan-20	In progress. Update to be provided in Agenda Item 2.1.
5	Provide a status update on AUSPestCheck including the remit of the project, functionality, a timeline for the project, key decision points and what is needed from NAHIS in the meantime.	A Breed	Jan-20	In progress. Update to be provided in Agenda Item 2.1.
6	Review NAHIS workbook rules for comments and any additional fields and advise of improvements to assist in clarity and details reported.	R Niall	Jan-20	Lapsed. Feedback was that OCVO was awaiting the new OIE WAHIS trail and would then look to provide feedback to AHA on any additional fields and improvements. No further action was received. AHA continues to remain open to discuss any future improvements to assist in reporting.
7	Provide further feedback from the Commonwealth on AHSQ.	A Breed	Jan-20	No specific advice received. Continuous mechanisms for feedback exist through the technical review panel.
8	Provide an update on the response the Ausvet report.	A Breed	Dec-19	Complete. Ausvet report accepted by the DAWE and used in the development of the AusPestCheck project. The report was provided as an out of session paper for noting and comment in Feb 2018.
9	Update all data projects to ensure latitude and longitude are available fields.	E Sears	Jan-20	Complete. Optional latitude and longitude were enabled in all relevant projects.

Item	Description	Who	When	Status
10	Include a summary chart of investigations by species and jurisdictions in future project status reports.	E Sears	Sep-20	Complete. Summary chart is included in the Project status report (Item 1.2)
11	Include a footnote clarifying that notifiable exclusions includes state/territory notifiable diseases excluded by laboratory test in the AHSQ summary graphs.	E Sears	Oct-19	Complete. Footnote included in AHSQ template.
12	Revise the feedback questions to reflect the national market access needs from NAHIP.	I Langstaff	Sep-20	Complete with revised questions circulated as part of the 2020 meeting paper template.
13	Consult within DoA on the use and importance of the health certification data.	A Breed	Jan-20	In progress. Update to be provided in Agenda Item 2.1.
14	Seek feedback from researcher on the usefulness of health certification data.	I Langstaff	Jan-20	Lapsed. Delays to the research project. At present, the data has not been used. AHA will continue to keep in touch with the researcher and will inform the committee of any further developments.
15	Investigate the speed of the interactive map with the database contractors.	E Sears	Dec-19	Complete. Advised from Ausvet that due to the nature of the data projects in the background this map pulls in multiple sources so will be slow to load.
16	Review the business plan and advise of any suggested revisions.	All	Dec-19	Complete. No further feedback received from committee members.